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Status - Extensions

• Current status
– EXT-2: Constraints/Randomization

• Approved and in LRM

– EXT-3: Alias
• Approved and in LRM

– EXT-18: Handles
• In review and in LRM

– EXT-19: Scheduling Semantics
• SSWG complete

– EXT-20: Export/Extern
• waiting for definition from SV-CC
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Status - Testbench
• Testbench LRM development

– Accepted 3.1
• Sections 1-11 (base types) (with event bit delayed until events resolved and opportunity

for Jay to present “static class” proposal)
• Section 15 (program)
• Annex C will be moved to Section 3

– Unresolved
• Section 12 (Inter-Process Synchronization and Communication)

– Issue is event definition
• Section 13 Clocking Domains

– Need to complete action items and reconcile with the scheduling semantics
• Section 20 (Random Constraints)

– Need to do detailed walkthrough – no known issues
• Annex D Linked List

– Decision to provide “system include” of class declaration – Jay action item
– Decision to provide standard class declaration – Arturo action item

• Changes
– 111 changes to LRM generated
– 20 still in review and being approved at SV-EC F2F
– All but 4 (108-111) are in Draft 3 LRM
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Status – Action Items/Issues

• Action Items
– 65 generated
– 16 open

• most on document clarification and clocking domain

• Issues (from SV Testbench review)
– 28 issues generated
– 27 issues are closed
– 1 open

• wait_var and event handling
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Status – Committee Requests

• Request to SV-EC from other committees
– 10 generated
– 1 in voting (handles)
– 1 waiting for response
– 1 to be considered at next meeting
– 7 closed

• Request from SV-EC to other committees
– 3 generated
– 2 closed
– 1 waiting for response from SV-CC
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Milestones

• February 17th

– Draft 3 LRM complete
• February 24th, 2003

– complete 3.1 LRM (complete at DEVCON)
• February 27th, 2003

– Half day Face to Face resolved many issues
• May 1, 2003

– SV 3.1 sent to Accellera board
• June 1, 2003

– SV 3.1 standard complete
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Plan

• March
– Update LRM with latest decisions
– Edit review of LRM looking for consistency

• March 17,  March 31
– Last chance for technical changes.
– Technology freeze on March 31

• only clarification and editing

• April 14, April 28
– Clarification and editing changes
– April 28 LRM complete and 3.1 finished at committee

- pass to board


