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Status - Extensions

e Current status

— EXT-2: Constraints/Randomization
* Approved and in LRM

— EXT-3: Alias
* Approved and in LRM

— EXT-18: Handles
* |In review and in LRM

— EXT-19: Scheduling Semantics
« SSWG complete

— EXT-20: Export/Extern
 waiting for definition from SV-CC
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Status - Testbench

e Testbench LRM development

— Accepted 3.1

» Sections 1-11 (base types) (with event bit delayed until events resolved and opportunity
for Jay to present “static class” proposal)

e Section 15 (program)
* Annex C will be moved to Section 3

— Unresolved

e Section 12 (Inter-Process Synchronization and Communication)
— Issue is event definition
» Section 13 Clocking Domains
— Need to complete action items and reconcile with the scheduling semantics
e Section 20 (Random Constraints)
— Need to do detailed walkthrough — no known issues
* Annex D Linked List
— Decision to provide “system include” of class declaration — Jay action item
— Decision to provide standard class declaration — Arturo action item

« Changes
— 111 changes to LRM generated
— 20 still in review and being approved at SV-EC F2F
— All but 4 (108-111) are in Draft 3 LRM
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Status — Action ltems/Issues

o Action Iltems
— 65 generated

— 16 open
* most on document clarification and clocking domain

* |ssues (from SV Testbench review)
— 28 Issues generated
— 27 Issues are closed
— 1 open
« wait_var and event handling
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Status — Committee Requests

 Request to SV-EC from other committees
— 10 generated
— 1 in voting (handles)
— 1 waiting for response
— 1 to be considered at next meeting
— 7 closed

 Request from SV-EC to other committees
— 3 generated
— 2 closed
— 1 waiting for response from SV-CC
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Milestones

February 17t
— Draft 3 LRM complete

February 24th, 2003
— complete 3.1 LRM (complete at DEVCON)

February 27t 2003
— Half day Face to Face resolved many issues

May 1, 2003
— SV 3.1 sent to Accellera board

June 1, 2003
— SV 3.1 standard complete
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Plan

March

— Update LRM with latest decisions
— Edit review of LRM looking for consistency

March 17, March 31

— Last chance for technical changes.

— Technology freeze on March 31
 only clarification and editing

April 14, April 28
— Clarification and editing changes

— April 28 LRM complete and 3.1 finished at committee
- pass to board
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